REQUEST FOR PROPOSAL

Supplier Integrated Management System (SIMS) Solution Assessment, Conceptual Design and Implementation Planning Consulting Services

Eat Well, Live Well.

AJINOMOTO

Ajinomoto Philippines Corporation
25th Floor, The Yuchengco Centre, 333 Senator Gil Puyat Avenue, Bel-Air, Makati City- Philippines

Purpose of this document

Ajinomoto Philippines Corporation (APC) is inviting qualified consulting firms and solution advisory partners to submit proposals for the conceptualization, assessment, solution evaluation, and design of a future Supplier Integrated Management System (SIMS) targeted for implementation in FY27.

APC has already identified the target business processes, future-state capabilities, and functional requirements for the proposed system. The purpose of this engagement is to engage an experienced consultant to:

- Validate APC's requirements and future-state design
- Assess suitable Supplier Integrated Management System solutions available in the market
- Develop a conceptual solution architecture and integration approach
- Recommend the most suitable platform and implementation strategy
- Develop a phased implementation roadmap aligned with APC's FY27 implementation target
- Provide budgetary cost estimates and business case recommendations to support management approval and implementation planning

The consultant is expected to provide independent and objective recommendations based on APC's business requirements and existing application landscape.

Project Background

APC currently manages supplier-related activities through a combination of:

- SAP S/4HANA transactions
- Microsoft Excel files
- Email communications
- Shared repositories
- Standalone applications
- Manual approval workflows

As business requirements become increasingly complex and compliance expectations continue to evolve, APC has identified opportunities to improve:

- Supplier onboarding and accreditation
- Procurement and planning collaboration
- Supplier performance management
- Quality issue management
- Audit and compliance management
- Supplier risk and sustainability monitoring
- Analytics and reporting

- Supplier collaboration and engagement

This initiative supports APC's Roadmap 2030 objectives for operational excellence, governance, digitalization, and sustainability.

Current Status

APC has completed the initial identification of future-state business requirements, target capabilities, and itemized feature requirements for the proposed Supplier Integrated Management System.

The consultant shall leverage APC's existing requirements documentation as the primary basis for assessment, solution evaluation, and conceptual design activities.

This engagement forms part of APC's FY26 planning and preparation activities to support the selection, design, budgeting, and implementation readiness of the proposed system, with implementation targeted to commence in FY27.

Scope of RFP

The consultant shall assist APC in evaluating, designing, and recommending the most suitable Supplier Integrated Management System and implementation approach to support APC's targeted FY27 implementation.

Requirements Validation

- Review and validate APC's documented business and functional requirements
- Identify gaps, risks, and optimization opportunities

Solution Assessment

Evaluate suitable Supplier Management System platforms (e.g., SAP Ariba, Ivalua, Zycus, and other applicable solutions) based on:

- Functional and technical fit
- Integration capability and scalability
- User experience and total cost of ownership
- Vendor roadmap and support capability

Conceptual Solution Design

Develop:

- Future-state business process architecture
- High-level solution and integration architecture
- Supplier portal, security, and governance framework

Roadmap & Business Case Support

Provide:

- Recommended solution strategy
- Phased implementation roadmap and indicative timeline
- Budgetary implementation estimates
- Executive recommendation and implementation considerations


Current and Target System Architecture

Current System Architecture (AS-IS)

APC currently operates the following application landscape:

System	Purpose
SAP S/4HANA	ERP, Procurement, Planning, and Master Data
Jedox	Production Planning (active report), Procurement Planning (inactive)
Infor WMS	Warehouse Management
Email Platform	Manual Notifications, Communications
Microsoft Office	Manual Reporting, Planning & Scheduling, Supplier Monitoring, and Quality Related Transactions

Current Architecture Diagram



The consultant shall assess:

- Existing integrations
- Manual processes
- Data ownership and governance
- System limitations
- Process inefficiencies
- Automation opportunities

Target System Architecture (TO-BE)

APC envisions a future-state Supplier Integrated Management System serving as a centralized platform for supplier lifecycle management and collaboration.


Expected Components

- Supplier Management Platform
- Supplier Portal
- Workflow & Approval Engine
- Analytics & Reporting Layer
- Document Management Repository
- Risk & Compliance Management Module
- Planning & Scheduling Integration
- Warehouse Management Integration
- Quality Management Integration
- Security & Governance Framework

Required Integrations

System	Purpose
SAP S/4HANA	PR Creation, PO Approval, and Master Data
Jedox	Supply Planning, Delivery Scheduling
Infor WMS	ASN & Warehouse Transactions
LIMS/QMS	Quality & Compliance Data
Email Platform	Additional Automated Notifications
Microsoft Office	Data Export

Target Architecture Diagram



The consultant shall validate and refine the target architecture and recommend the optimal architecture and integration approach.

Future-State Functional Scope

The assessment and solution design shall consider APC's target capabilities in the following areas:

Supplier Qualification & Master Data Management

- Supplier onboarding and accreditation
- Supplier master data and document management
- Certification and licenses monitoring
- Supplier and material pricing database

Procurement, Materials Planning & Contract Management

- Supplier allocation management
- Purchase order visibility
- Delivery schedule collaboration
- ASN management
- Contract repository and monitoring

Supplier Performance Evaluation

- Automated supplier scorecards
- Benchmarking and trend analysis
- Supplier development planning

Analytics & Reporting

- Spend analytics and Price trend analysis
- Compliance reporting
- KPI monitoring and dashboards
- DIO and DPO monitoring

Communication & Collaboration

- Supplier portal
- Secure document exchange
- Messaging and notifications
- Collaboration workflows

Quality Management

- NC & CAR management
- Supplier quality monitoring
- Quality reporting

Supplier Audit & Compliance Management

- Audit planning & scheduling
- Audit findings management

- Closure monitoring

Risk & Sustainability

- Supplier risk assessment
- Supplier segmentation
- ESG monitoring and Sustainability reporting
- Business continuity assessment

Security & Accessibility

- Role-based access controls
- Electronic signatures
- Workflow approvals
- Audit trail logging

Expected Deliverables

The consultant shall provide deliverables to support APC's solution selection, implementation planning, budgeting, and implementation readiness activities for the proposed FY27 deployment.

Assessment & Evaluation Deliverables

- Requirements Validation and Gap Assessment Report
- Solution Assessment Matrix and Vendor Comparison Report
- Implementation Readiness Assessment

Design Deliverables

- Conceptual Solution Design Document
- Current-State Assessment and Future-State Architecture Recommendation
- High-Level Solution and Integration Architecture Design
- Security & Governance Framework

Recommendation Deliverables

- Recommended Platform Evaluation Report
- Solution Recommendation Matrix
- Phased Implementation Roadmap aligned with APC's FY27 implementation target
- Budgetary Cost Estimates for implementation planning and approval
- Implementation Risks, Assumptions, and Dependencies Assessment
- Executive Management Presentation and Business Case Recommendations

Optional Deliverables

- Vendor Selection Support
- RFP Refinement for Implementation Phase
- Business Case Enhancement Support

- Implementation Planning Workshop Support

Project Timeline

The consultant shall align activities with APC's planned project schedule.

FY26 – Project Design Conceptualization

Activity	*Start*	*End*
AS-IS Assessment, Data Gathering & ROI Study	*Apr 2026*	*Jul 2026*
TO-BE Process Design, Requirements Definition & Consultant Sourcing	*May 2026*	*Jul 2026*
Consultant Selection, Solution Conceptualization & Requirements Alignment	*Jul 2026*	*Aug 2026*
Solution Assessment, Business Case Development & Budget Validation	*Aug 2026*	*Nov 2026*
Implementation Vendor Sourcing & Shortlisting	*Nov 2026*	*Feb 2027*
MANCOM Approval Preparation (Implementation Budget Approval)	*Nov 2026*	*Feb 2027*
MANCOM Approval Presentation (Implementation Budget Approval)	*Feb 2027*	*Feb 2027*
Implementation Vendor Proposal Pitching	*Feb 2027*	*Mar 2027*
Implementation Vendor Evaluation & Final Selection	*Mar 2027*	*Mar 2027*
MANCOM Approval Preparation (Vendor Award Recommendation)	*Mar 2027*	*Mar 2027*
MANCOM Approval Presentation (Selected Vendor Approval)	*Mar 2027*	*Apr 2027*

FY27 – Project Development & Implementation

Activity	*Start*	*End*
Project Mobilization, Detailed Planning & Solution Blueprinting	*Apr 2027*	*May 2027*
Data Migration, Security Roles & Governance Preparation	*Apr 2027*	*May 2027*
System Configuration, Development & Integration	*May 2027*	*Jul 2027*

Supplier Portal, Dashboards & Reporting Development	*May 2027*	*Jul 2027*
Data Cleansing, Migration & Validation	*May 2027*	*Jul 2027*
Integrated Testing (Unit Test + SIT)	*Jul 2027*	*Aug 2027*
UAT, Refinements, Training & Change Management	*Jul 2027*	*Aug 2027*
Go-Live Preparation & Cutover	*Jul 2027*	*Aug 2027*
Production Go-Live	*Aug 2027*	*Aug 2027*
Hypercare, Stabilization & Optimization	*Aug 2027*	*Oct 2027*

Key Milestones

Milestone	***Target Date***
Consultant Selection Approval	*July 2026*
Conceptual Design Completion	*August 2026*
Implementation Cost Estimation	*September 2026*
Budget Finalization	*November 2026*
MANCOM Approval Presentation (Budget)	*February 8, 2027*
Implementation Vendor Selection	*March 2027*
MANCOM Approval Presentation (Vendor)	*April 2027*
Implementation Mobilization	*April 2027*
UAT Completion	*August 2027*
FY27 Q2 Go-Live Target	*August 16, 2027*
Stabilization Completion	*October 2027*

Proposal Requirements

Company Information

- Company profile
- Relevant project references and industry experience

Proposed Approach

- Methodology and approach
- Workplan and timeline
- Key deliverables and expected outcomes
- Resource requirements and APC participation requirements

Team Composition

- Project Manager
- Solution Architect
- Procurement/Supplier Management SME
- Integration Architect
- Other key resources

Commercial Proposal

- Professional fees and resource rates
- Travel expenses (if applicable)
- Assumptions and exclusions
- Budgetary implementation estimates and key implementation considerations (for planning purposes only)

Implementation Planning Information

To support APC's FY27 implementation planning and budgeting activities, vendors are requested to provide:

- High-level implementation methodology
- Indicative implementation timeline
- High-level resource requirements
- Budgetary implementation estimates
- Key implementation assumptions, dependencies, and risks

The information provided will be used solely for planning, budgeting, and business case development purposes and shall not constitute a commitment by APC to award future implementation services.

Proposal Conditions

- APC reserves the right to accept or reject any proposal, in whole or in part, without assigning any reason.
- APC reserves the right to modify, suspend, or cancel the RFP process at any time.
- Submission of a proposal does not guarantee award of the engagement.
- APC shall not be responsible for any costs incurred by vendors in preparing or submitting proposals.
- APC reserves the right to request clarifications, presentations, workshops, or demonstrations as part of the evaluation process.
- APC reserves the right to negotiate scope, deliverables, timelines, commercial terms, and other proposal components with shortlisted vendors during the evaluation and selection process

Contact

- Procurement Department Director, Mr. Ernesto Carlos
  (Email: ernie.carlos.n2k@asv.ajinomoto.com)
- Procurement Department Sr. Manager, Ms. Nhorien Tayco
  (Email: nhorien.tayco.nn8@asv.ajinomoto.com)
- Procurement Department Associate Manager, Mr. Chris Ian Ballesteros
  (Email: chris.ballesteros.25r@asv.ajinomoto.com)
- IT Department Head, Ms. Yoko Komiya
  (Email: yoko.komiya.5tu@asv.ajinomoto.com)
- Application Specialist, Mr. John Leonard Salvadico
  (Email: john.salvadico.4we@asv.ajinomoto.com)
- Application Specialist, Ms. Daryl Ann Malabo
  (Email: darylann.malabo.jd5@asv.ajinomoto.com)